To: PicunasAE@cdmsmith.com|[PicunasAE@cdmsmith.com]; Hoppe,
Michael[Hoppe.Michael@epa.gov]

Cc: Ben Hammond[hammondbh@cdmsmith.com];
TsangC@cdmsmith.com{TsangC@cdmsmith.com}; Robert Law[rlaw@demaximis.com}; Rachel
Maddaluna[RMaddaluna@demaximis.com};, LaPoma, Jennifer[LaPoma.Jennifer@epa.gov}
From: John Rolfe

Sent: Mon 5/19/2014 6:23:03 PM

Subject: Passaic River RM 10.9 RA - Schedule Wednesday May 21, 2014

Mike, Amy:

Work at RM 10.9 is scheduled to restart on Wednesday May 21 at 8:30 AM. GLDD will first
reinstall the bucket on the replacement excavator and will resume habitat layer installation
shortly after.

No work was conducted today May 19. On Tuesday May 20, excavators are scheduled to be
switched out and after the change out, the excavator/ barge will be moved up river.

Please feel free to contact me with any questions.

John A. Rolfe

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315

Cell: (908) 347-0060

Fax: (908) 735-2132
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